HWY-RAKC300E-IS STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION
COMPARISON OF QUANTITIES
CONTRACT 009385 DAYS PLANNED/REVISED 275.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 117.0 ESTIMATE 9
TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
DESCRIPTION. ....: CLEANING/PAINTING METAL SURGACES ON BRID
ING, STEEL REPAIR, PIER CONCRETE SPALL R
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED
001 $1,210,000.0000 $1,210,000.00 $1,210,000.00 $1,210,000.00
MOBILIZATION L.S. MAJOR 100.00% POSTED
002 $6.0000 387.50 387.50 100.00
$2,325.00 $2,325.00 $600.00
REMOVING GUARDRAIL L.F. 74 .19% UNDER
003 $1.0000 4,040.00 4,040.00 10,655.00
$4,040.00 $4,040.00 $10,655.00
REMOVING PAINT LINE L.F. 163.74% OVER
004 $1.0000 4,070.00 4,070.00 .00
$4,070.00 $4,070.00 .00
REMOVING PLASTIC LINE L.F. 100.00% UNDER
005 $1,500.0000 $1,500.00 $1,500.00 .00
REMOVING MISCELLANEOUS TRAFFIC ITEM L.S. 100.00% UNDER
006 $10,000.0000 $10,000.00 $10,000.00 $0.00
HAZARDOUS MATERIAL HANDLING AND DISPOSAL EST. 100.00% UNDER
007 $18.0000 17,170.00 17,170.00 12,225.80
$309,060.00 $309,060.00 $220,064.40

ROADWAY EXCAVATION INCL. HAUL - AREA A C.Y. MAJOR 28.80% UNDER
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HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/25/19

DEPARTMENT OF TRANSPORTATION TIME: 13:19:06
COMPARISON OF QUANTITIES PAGE: 2
CONTRACT 009385 DAYS PLANNED/REVISED 275.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 117.0 ESTIMATE 9 PROGRESS
TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
DESCRIPTION. ....: CLEANING/PAINTING METAL SURGACES ON BRID

ING, STEEL REPAIR, PIER CONCRETE SPALL R
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

008 $13.0000 9,410.00 9,410.00 4,527.60 4,527.60
$122,330.00 $122,330.00 $58,858.80 $58,858.80

ROADWAY EXCAVATION INCL. HAUL - AREA B C.Y. MAJOR 51.89% UNDER
009 $28.0000 1,000.00 1,000.00 714.30 714 .30
$28,000.00 $28,000.00 $20,000.40 $20,000.40

UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL C.Y. 28.57% UNDER
010 $2.0000 15,430.00 15,430.00 19,753.00 19,753.00
$30,860.00 $30,860.00 $39,506.00 $39,506.00

EMBANKMENT COMPACTION C.Y. 28.02% OVER
011 $8.0000 15,430.00 15,430.00 12,641.00 12,641.00
$123,440.00 $123,440.00 $101,128.00 $101,128.00

COMMON BORROW INCL. HAUL C.Y. MAJOR 18.08% UNDER
012 $250,000.0000 $250,000.00 $250,000.00 .00 $0.00

DETOUR REMOVAL L.S. MAJOR 100.00% UNDER
013 $8,100.0000 12.60 12.60 4.79 4.79
$102,060.00 $102,060.00 $38,799.00 $38,799.00

SEPARATION LAYER ACRE MAJOR 61.99% UNDER
014 $200,000.0000 $200,000.00 $200,000.00 $130,555.56 $130,555.56

TEMPORARY ROADWAY L.S. MAJOR 34.72% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/25/19

DEPARTMENT OF TRANSPORTATION TIME: 13:19:06
COMPARISON OF QUANTITIES PAGE: 3
CONTRACT 009385 DAYS PLANNED/REVISED 275.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 117.0 ESTIMATE 9 PROGRESS
TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
DESCRIPTION. ....: CLEANING/PAINTING METAL SURGACES ON BRID

ING, STEEL REPAIR, PIER CONCRETE SPALL R

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

015 $36.0000 1,000.00 1,000.00 917.80 917.80
$36,000.00 $36,000.00 $33,040.80 $33,040.80

QUARRY SPALLS C.Y. MAJOR 8.22% UNDER
0le $500,000.0000 $500,000.00 $500,000.00 $425,000.00 $425,000.00

TEMPORARY BRIDGE CLE ELUM RIVER L.S. MAJOR 15.00% UNDER
017 $1,950.0000 109.00 109.00 .00 .00
$212,550.00 $212,550.00 .00 $0.00

CONC. CLASS 4000D FOR CONCRETE OVERLAY C.Y. MAJOR 100.00% UNDER
018 $350.0000 110.00 110.00 31.64 31.64
$38,500.00 $38,500.00 $11,074.00 $11,074.00

PIER CONCRETE SPALL REPAIR S.F. MAJOR 71.24% UNDER
019 $2.0000- $2.00- $2.00- .00 $0.00

DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT CALC 100.00% UNDER
020 $15,000.0000 $15,000.00 $15,000.00 $15,000.00 $15,000.00

BR. NO. 90/134S U6-L6 LEFT POST HEAT STRAIGHTENING L.S. 100.00% POSTED
021 $40.0000 130.00 130.00 .00 .00
$5,200.00 $5,200.00 .00 $0.00

REPLACE VACANT/DAMAGED RIVET WITH HS BOLT EACH 100.00% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/25/19

DEPARTMENT OF TRANSPORTATION TIME: 13:19:06
COMPARISON OF QUANTITIES PAGE: 4
CONTRACT 009385 DAYS PLANNED/REVISED 275.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 117.0 ESTIMATE 9 PROGRESS
TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
DESCRIPTION. ....: CLEANING/PAINTING METAL SURGACES ON BRID

ING, STEEL REPAIR, PIER CONCRETE SPALL R

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
022 $15,000.0000 $15,000.00 $15,000.00 .00 $0.00
BR. NO. 90/134N STEEL REPAIR L.S. 100.00% UNDER
023 $7,500.0000 $7,500.00 $7,500.00 $7,500.00 $7,500.00
BR. NO. 90/134S STEEL REPAIR L.S. 100.00% POSTED
024 $500.0000 123.00 123.00 .00 .00
$61,500.00 $61,500.00 .00 $0.00
EXPANSTION JOINT MODIFICATION STRIP SEAL L.F. MAJOR 100.00% UNDER
025 $85.0000 1,956.00 1,956.00 1,135.30 1,135.30
$166,260.00 $166,260.00 $96,500.50 $96,500.50
SCARIFYING CONC. SURFACE S.Y. MAJOR 41.96% UNDER
026 $38.0000 1,956.00 1,956.00 1,126.00 1,013.40
$74,328.00 $74,328.00 $42,788.00 $38,509.20
REMOVING EXISTING CONCRETE OVERLAY S.Y. MAJOR 42.43% UNDER *DEFERRED ENT. *
027 $20,000.0000 $20,000.00 $20,000.00 .00 $0.00
FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAIR EST. 100.00% UNDER
028 $30.0000 180.00 180.00 .00 .00
$5,400.00 $5,400.00 .00 $0.00

FURTHER DECK PREPARATION - EXIST. REPAIR MATL 90/134N S.F. 100.00% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/25/19

DEPARTMENT OF TRANSPORTATION TIME: 13:19:06
COMPARISON OF QUANTITIES PAGE: 5
CONTRACT 009385 DAYS PLANNED/REVISED 275.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 117.0 ESTIMATE 9 PROGRESS
TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
DESCRIPTION. ....: CLEANING/PAINTING METAL SURGACES ON BRID

ING, STEEL REPAIR, PIER CONCRETE SPALL R

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
029 $30.0000 200.00 200.00 5.30 5.30
$6,000.00 $6,000.00 $159.00 $159.00
FURTHER DECK PREPARATION - EXIST. REPAIR MATL 90/134S S.F. 97.35% UNDER
030 $800,000.0000 $800,000.00 $800,000.00 .00 $0.00
CLEANING AND PAINTING BRIDGE NO. 90/134N L.S. MAJOR 100.00% UNDER
031 $800,000.0000 $800,000.00 $800,000.00 $680,200.00 $680,200.00
CLEANING AND PAINTING BRIDGE NO. 90/134S L.S. MAJOR 14.98% UNDER
032 $18.0000 7,000.00 7,000.00 953.00 953.00
$126,000.00 $126,000.00 $17,154.00 $17,154.00
CLEANING, SEALING AND CAULKING PACK RUST L.F. MAJOR 86.39% UNDER
033 $500,000.0000 $500,000.00 $500,000.00 $175,000.00 $175,000.00
CONTAINMENT OF ABRASIVES L.S. MAJOR 65.00% UNDER
034 $200,000.0000 $200,000.00 $200,000.00 $43,196.95 $43,196.95
TESTING AND DISPOSAL OF CONTAINMENT WASTE EST. MAJOR 78.40% UNDER
035 $20.0000 35,000.00 35,000.00 21,193.22 20,972.72
$700,000.00 $700,000.00 $423,864.40 $419,454.40

CRUSHED SURFACING BASE COURSE TON MAJOR 39.45% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/25/19

DEPARTMENT OF TRANSPORTATION TIME: 13:19:06
COMPARISON OF QUANTITIES PAGE: 6
CONTRACT 009385 DAYS PLANNED/REVISED 275.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 117.0 ESTIMATE 9 PROGRESS
TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
DESCRIPTION. ....: CLEANING/PAINTING METAL SURGACES ON BRID

ING, STEEL REPAIR, PIER CONCRETE SPALL R

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

036 $9,500.0000 2.80 2.80 .00 .00
$26,600.00 $26,600.00 .00 $0.00

SHOULDER FINISHING MI. 100.00% UNDER
037 $1,200.0000 22.80 22.80 .00 .00
$27,360.00 $27,360.00 .00 $0.00

ASPHALT FOR FOG SEAL TON 100.00% UNDER
038 $320.0000 7,039.00 7,039.00 3,941.67 3,941.67
$2,252,480.00 $2,252,480.00 $1,261,334.40 $1,261,334.40

CEMENT CONC. PAVEMENT C.Y. MAJOR 44.00% UNDER
039 $66,157.0000 $66,157.00 $66,157.00 .00 $0.00

RIDE SMOOTHNESS COMPLIANCE ADJUSTMENT CALC MAJOR 100.00% UNDER
040 $36,216.0000 $36,216.00 $36,216.00 .00 $0.00

CEMENT CONC. COMPLIANCE ADJUSTMENT CALC MAJOR 100.00% UNDER
041 $18.0000 12,162.00 12,162.00 6,414.00 6,414.00
$218,916.00 $218,916.00 $115,452.00 $115,452.00

CORROSION RESISTANT DOWEL BAR EACH MAJOR 47.26% UNDER
042 $410.0000 520.00 520.00 .00 .00
$213,200.00 $213,200.00 .00 $0.00

REPLACE CEMENT CONCRETE PANEL S.Y. MAJOR 100.00% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/25/19

DEPARTMENT OF TRANSPORTATION TIME: 13:19:06
COMPARISON OF QUANTITIES PAGE: 7
CONTRACT 009385 DAYS PLANNED/REVISED 275.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 117.0 ESTIMATE 9 PROGRESS
TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
DESCRIPTION. ....: CLEANING/PAINTING METAL SURGACES ON BRID

ING, STEEL REPAIR, PIER CONCRETE SPALL R
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

043 $22,400.0000 $22,400.00 $22,400.00 .00 $0.00

PARTIAL DEPTH SPALL REPAIR EST. 100.00% UNDER
044 $18.0000 4,339.00 4,339.00 3,153.00 3,153.00
$78,102.00 $78,102.00 $56,754.00 $56,754.00

TIE BAR WITH DRILL HOLE EACH MAJOR 27.33% UNDER
045 $6.0000 1,434.00 1,434.00 .00 .00
$8,604.00 $8,604.00 .00 $0.00

SEALING EXISTING CONCRETE RANDOM CRACK L.F. 100.00% UNDER
046 $5.0000 48,131.00 48,131.00 .00 .00
$240,655.00 $240,655.00 .00 $0.00

SEALING EXISTING LONGITUDINAL AND TRANSVERSE JOINT L.F. MAJOR 100.00% UNDER
047 $15.0000 38,216.00 38,216.00 6,845.30 6,845.30
$573,240.00 $573,240.00 $102,679.50 $102,679.50

CEMENT CONCRETE PAVEMENT GRINDING S.Y. MAJOR 82.09% UNDER
048 $4.0000 20,280.00 20,280.00 .00 .00
$81,120.00 $81,120.00 .00 $0.00

PLANING BITUMINOUS PAVEMENT S.Y. MAJOR 100.00% UNDER
049 $106.0000 19,634.00 19,634.00 8,460.52 8,460.52
$2,081,204.00 $2,081,204.00 $896,815.12 $896,815.12

HMA CL. 1/2 IN. PG 64H-28 TON MAJOR 56.91% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/25/19

DEPARTMENT OF TRANSPORTATION TIME: 13:19:06
COMPARISON OF QUANTITIES PAGE: 8
CONTRACT 009385 DAYS PLANNED/REVISED 275.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 117.0 ESTIMATE 9 PROGRESS
TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
DESCRIPTION. ....: CLEANING/PAINTING METAL SURGACES ON BRID

ING, STEEL REPAIR, PIER CONCRETE SPALL R
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
050 $58,904.0000 $58,904.00 $58,904.00 .00 $0.00
JOB MIX COMPLIANCE PRICE ADJUSTMENT CALC MAJOR 100.00% UNDER
051 $39,271.0000 $39,271.00 $39,271.00 .00 $0.00
COMPACTION PRICE ADJUSTMENT CALC MAJOR 100.00% UNDER
052 $192,195.0000 $192,195.00 $192,195.00 .00 $0.00
ASPHALT COST PRICE ADJUSTMENT CALC MAJOR 100.00% UNDER
053 $1.5000 40,900.00 40,900.00 .00 .00
$61,350.00 $61,350.00 .00 $0.00
LONGITUDINAL JOINT SEAL L.F. MAJOR 100.00% UNDER
054 $7,500.0000 $7,500.00 $7,500.00 $3,510.00 $3,510.00
EROSION CONTROL AND WATER POLLUTION PREVENTION L.S. 53.20% UNDER
055 $3,900.0000 11.90 11.90 .00 .00
$46,410.00 $46,410.00 .00 $0.00
SEEDING, FERTILIZING, AND MULCHING ACRE MAJOR 100.00% UNDER
056 $3,900.0000 2.80 2.80 .00 .00
$10,920.00 $10,920.00 .00 $0.00

SEEDING, FERTILIZING, AND MULCHING - SITE BORROW / WASTE ACRE 100.00% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/25/19

DEPARTMENT OF TRANSPORTATION TIME: 13:19:06
COMPARISON OF QUANTITIES PAGE: 9
CONTRACT 009385 DAYS PLANNED/REVISED 275.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 117.0 ESTIMATE 9 PROGRESS
TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
DESCRIPTION. ....: CLEANING/PAINTING METAL SURGACES ON BRID

ING, STEEL REPAIR, PIER CONCRETE SPALL R
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

057 $7.0000 450.00 450.00 792.00 792.00
$3,150.00 $3,150.00 $5,544.00 $5,544.00

HIGH VISIBILITY FENCE L.F. 76.00% OVER
058 $15,000.0000 $15,000.00 $15,000.00 $7,020.00 $7,020.00

ENVIRONMENTAL COMPLIANCE LEAD L.S. 53.20% UNDER
059 $34.0000 400.00 400.00 .00 .00
$13,600.00 $13,600.00 .00 $0.00

BEAM GUARDRAIL TYPE 31 L.F. 100.00% UNDER
060 $3,100.0000 6.00 6.00 .00 .00
$18,600.00 $18,600.00 .00 $0.00

BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL EACH 100.00% UNDER
061 $155.0000 25.00 25.00 .00 .00
$3,875.00 $3,875.00 .00 $0.00

BEAM GUARDRAIL TYPE 11 L.F. 100.00% UNDER
062 $175.0000 28.00 28.00 .00 .00
$4,900.00 $4,900.00 .00 $0.00

BEAM GUARDRAIL TYPE NESTED THRIE BEAM L.F. 100.00% UNDER
063 $3,600.0000 1.00 1.00 .00 .00
$3,600.00 $3,600.00 .00 $0.00

BEAM GUARDRAIL TRANSITION SECTION TYPE 21 EACH 100.00% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/25/19

DEPARTMENT OF TRANSPORTATION TIME: 13:19:06
COMPARISON OF QUANTITIES PAGE: 10
CONTRACT 009385 DAYS PLANNED/REVISED 275.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 117.0 ESTIMATE 9 PROGRESS
TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
DESCRIPTION. ....: CLEANING/PAINTING METAL SURGACES ON BRID

ING, STEEL REPAIR, PIER CONCRETE SPALL R
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

064 $2,600.0000 3.00 3.00 .00 .00
$7,800.00 $7,800.00 .00 $0.00

BEAM GUARDRAIL ANCHOR TYPE 10 EACH 100.00% UNDER
065 $18.0000 4,925.00 4,925.00 2,661.70 2,661.70
$88,650.00 $88,650.00 $47,910.60 $47,910.60

TEMPORARY BARRIER L.F. MAJOR 45.96% UNDER
066 $3,700.0000 3.00 3.00 3.00 3.00
$11,100.00 $11,100.00 $11,100.00 $11,100.00

TEMPORARY IMPACT ATTENUATOR EACH 100.00% POSTED
067 $900.0000 2.00 2.00 .00 .00
$1,800.00 $1,800.00 .00 $0.00

RESETTING IMPACT ATTENUATOR EACH 100.00% UNDER
068 $40,000.0000 2.00 2.00 5.00 5.00
$80,000.00 $80,000.00 $200,000.00 $200,000.00

TRANSPORTABLE ATTENUATOR EACH MAJOR 150.00% OVER
069 $45.0000 86.00 86.00 1,244.00 1,244.00
$3,870.00 $3,870.00 $55,980.00 $55,980.00
OPERATION OF TRANSPORTABLE ATTENUATOR HR 1346.51% OVER

070 $2,000.0000 $2,000.00 $2,000.00 .00 $0.00

REPAIR TRANSPORTABLE ATTENUATOR EST. 100.00% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/25/19

DEPARTMENT OF TRANSPORTATION TIME: 13:19:06
COMPARISON OF QUANTITIES PAGE: 11
CONTRACT 009385 DAYS PLANNED/REVISED 275.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 117.0 ESTIMATE 9 PROGRESS
TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
DESCRIPTION. ....: CLEANING/PAINTING METAL SURGACES ON BRID

ING, STEEL REPAIR, PIER CONCRETE SPALL R

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

071 $55.0000 106.00 106.00 .00 .00
$5,830.00 $5,830.00 .00 $0.00

FLEXIBLE GUIDE POST EACH 100.00% UNDER
072 $0.2500 44,550.00 44,550.00 .00 .00
$11,137.50 $11,137.50 .00 $0.00

PAINT LINE L.F. 100.00% UNDER
073 $1.5000 22,680.00 22,680.00 .00 .00
$34,020.00 $34,020.00 .00 $0.00

GROOVED PLASTIC LINE L.F. 100.00% UNDER
074 $6.0000 6,120.00 6,120.00 .00 .00
$36,720.00 $36,720.00 .00 $0.00

GROOVED PLASTIC WIDE LANE LINE L.F. MAJOR 100.00% UNDER
075 $2,500.0000 2.10 2.10 .00 .00
$5,250.00 $5,250.00 .00 $0.00

RECESSED PAVEMENT MARKER HUND 100.00% UNDER
076 $875.0000 8.40 8.40 .00 .00
$7,350.00 $7,350.00 .00 $0.00

SHOULDER RUMBLE STRIP TYPE 1 MI. 100.00% UNDER
077 $0.7000 29,950.00 29,950.00 31,968.00 31,968.00
$20,965.00 $20,965.00 $22,377.60 $22,377.60

TEMPORARY PAVEMENT MARKING-SHORT DURATION L.F. 6.74% OVER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/25/19

DEPARTMENT OF TRANSPORTATION TIME: 13:19:06
COMPARISON OF QUANTITIES PAGE: 12
CONTRACT 009385 DAYS PLANNED/REVISED 275.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 117.0 ESTIMATE 9 PROGRESS
TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
DESCRIPTION. ....: CLEANING/PAINTING METAL SURGACES ON BRID

ING, STEEL REPAIR, PIER CONCRETE SPALL R

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

078 $0.8000 24,760.00 24,760.00 .00 .00
$19,808.00 $19,808.00 .00 $0.00

TEMPORARY PAVEMENT MARKING-LONG DURATION L.F. 100.00% UNDER
079 $2.0000 2,910.00 2,910.00 1,618.00 1,618.00
$5,820.00 $5,820.00 $3,236.00 $3,236.00

SEQUENTIAL ARROW SIGN HR 44 .40% UNDER
080 $0.7500 13,200.00 13,200.00 5,193.00 5,193.00
$9,900.00 $9,900.00 $3,894.75 $3,894.75

PORTABLE CHANGEABLE MESSAGE SIGN HR 60.66% UNDER
081 $75,000.0000 $75,000.00 $75,000.00 $38,266.68 $38,266.68

OTHER TEMPORARY TRAFFIC CONTROL L.S. MAJOR 48.98% UNDER
082 $135.0000 6,600.00 6,600.00 4,620.00 4,620.00
$891,000.00 $891,000.00 $623,700.00 $623,700.00

OTHER TRAFFIC CONTROL LABOR HR MAJOR 30.00% UNDER
083 $75,000.0000 $75,000.00 $75,000.00 $38,266.66 $38,266.66

TRAFFIC CONTROL SUPERVISOR L.S. MAJOR 48.98% UNDER
084 $25.0000 1,413.00 1,413.00 517.40 517.40
$35,325.00 $35,325.00 $12,935.00 $12,935.00

CONSTRUCTION SIGNS CLASS A S.F. MAJOR 63.38% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 11/25/19

DEPARTMENT OF TRANSPORTATION TIME: 13:19:06
COMPARISON OF QUANTITIES PAGE: 13
CONTRACT 009385 DAYS PLANNED/REVISED 275.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 117.0 ESTIMATE 9 PROGRESS
TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
DESCRIPTION. ....: CLEANING/PAINTING METAL SURGACES ON BRID

ING, STEEL REPAIR, PIER CONCRETE SPALL R
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
085 $15,000.0000 $15,000.00 $15,000.00 $12,000.00 $12,000.00
MIN BID REQ - TYPE B PROGRESS SCHEDULE $15,000 L.S. 20.00% UNDER
086 $200,000.0000 $200,000.00 $200,000.00 $119,176.00 $119,176.00
ROADWAY SURVEYING L.S. MAJOR 40.41% UNDER
087 $2.0000 11,000.00 11,000.00 765.00 765.00
$22,000.00 $22,000.00 $1,530.00 $1,530.00
TRAINING HR 93.05% UNDER
088 $2,000.0000 $2,000.00 $2,000.00 $10,713.72 $10,713.72
ROADSIDE CLEANUP EST. 435.69% OVER
089 $5.0000 $5.00 $5.00 .00 $0.00
REIMBURSEMENT FOR THIRD PARTY DAMAGE EST. 100.00% UNDER
090 $1.0000- $1.00- $1.00- .00 $0.00
MINOR CHANGE CALC 100.00% UNDER
091 $1.0000- $1.00- $1.00- .00 $0.00
AGGREGATE COMPLIANCE PRICE ADJUSTMENT CALC 100.00% UNDER
092 $2,500.0000 $2,500.00 $2,500.00 $2,500.00 $2,500.00

SPCC PLAN L.S. 100.00% POSTED
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CONTRACT 009385 DAYS PLANNED/REVISED 275.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 117.0 ESTIMATE 9 PROGRESS
TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
DESCRIPTION. ....: CLEANING/PAINTING METAL SURGACES ON BRID

ING, STEEL REPAIR, PIER CONCRETE SPALL R

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
093 $3.0000 3,000.00 3,000.00 2,079.00 2,079.00
$9,000.00 $9,000.00 $6,237.00 $6,237.00
CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL S.Y. 30.70% UNDER
094 $30,000.0000 $30,000.00 $30,000.00 .00 $0.00
ADJUST WIM DEVICE L.S. 100.00% UNDER
095 $6,000.0000 $0.00 $6,000.00 .00 $0.00
CO 7-DISPUTES REVIEW BOARD EST. 100.00% UNDER
096 $14.5200 .00 1,000.00 .00 .00
$0.00 $14,520.00 .00 $0.00
CO 5-RESET TEMPORARY BARRIER L.F. 100.00% UNDER
097 $4,650.0000 .00 2.00 .00 .00
$0.00 $9,300.00 .00 $0.00
CO 5-MOBILIZATION EACH 100.00% UNDER
098 $10,000.0000 $0.00 $10,000.00 .00 $0.00
CO 6-CULVERT EXTENSION EST. 100.00% UNDER
900 $0.0000 $0.00 $0.00 $0.00 $0.00

MOH 900-ITEM 14 TEMPORARY ROADWAY EST. 0.00%



HWY-RAKC300E-IS STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION
COMPARISON OF QUANTITIES

CONTRACT 009385 DAYS PLANNED/REVISED 275.0 DISTRICT 5
WORK DONE 11-05-2019 DAYS WORKED 117.0 ESTIMATE
TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING
DESCRIPTION. ....: CLEANING/PAINTING METAL SURGACES ON BRID

ING, STEEL REPAIR, PIER CONCRETE SPALL R

PROJECT ENGINEER: JERRY WOOD

*** CONTRACT TOTALS:

e TR REEEEE
III ORIGINAL BID AMOUNT. . $14,801,298.50

13 Revrsmp awoowr. T sia,ean 1150

1% TOTAL POSTED BAYWENTS (PAID TODATE + UNEATD POSTED) ..........  §7,459,577 54

11 BAID TODATE (INC. NOB/MOR) ... ... oo
1% bERCENT DONB (LSS MOB/MOH) ... ... ... . o 57.eay mOER

REPORT STATUS...: COMPLETE

DATE: 11/25/19
TIME: 13:19:06
PAGE: 15

9 PROGRESS



